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PROJECT COMPLETION REPORT

CLOVER CREEK MATERIALS
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Figure 1
Clover Creek, a tributary to the North Umpqua River
Prepared by

Bob Kinyon 

Umpqua Basin Watershed Council

December 21, 2001 

Clover Creek Materials
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Landowner(s):



George and Cathy Sandberg

Larry and Terry Johnston
Andrew and Shirley Kahn

2773 Sunshine Road


3890 Sunshine Road

5120 Sunshine Road

Roseburg, OR 97470


Roseburg, OR 97470

Roseburg, OR 97470

541-673-3604



541-673-6414


541-672-0355

W.T. and Joyce Dawson, Trustees
Rhyun and Kim Rinnert

Dawson Living Trust


3576 Sunshine Road

2418 W Crestview Ave.

Roseburg, OR 97470

Roseburg, OR 97470


541-672-3902

541-672-4047


Project Location:






T26S, R5W WM, Sections 26 & 35; and T27S, R5W WM, Section 3

Scoping:

On April 26th, 1999, Mark Grenbemer (SW Oregon Regional OWEB Representative) informed me that GWEB (now OWEB) was holding $50,000 from EPA for a project on the Umpqua Basin in Butler Creek or Clover Creek. This was mitigation funding to the EPA from the Exxon Valdez oil spill 9 years earlier.  The contract was to expire in September and Mark wanted to know if we could implement a project in such a short time frame.

I met with Dave Loomis, Dave Harris and Sam Dunnavant from ODFW to examine the prospects of getting a proposal together. They informed me that they had done significant work on Butler Creek and the property where they had done no work was owned by a landowner resistant to working with agencies. It appeared that Clover Creek was the likely candidate for a project.

I also talked to the SWCD staff who informed me that they had a couple seasonal employees who spent 3 months surveying on Clover Creek in 1989. They proposed a project, to be supported by SCS funding, for flow modification, riparian planting, erosion control and riparian fencing. A report was generated by the crew and is available at the SWCD or UBWC offices in Roseburg. The funding never materialized and the project was dropped, much to the chagrin of the landowners and the SWCD staff.

After sending a formal letter to Clover Creek landowners requesting a site visit, I made phone calls to all the individuals on my master list that the county tax assessor’s office had provided. In July I met with 5 of the landowners on site and we talked about the opportunities and challenges of getting a project together in such short order. We decided to request to use the funding for purchasing materials for the project.  George Sandberg, the lead landowner in the group, helped me generate a list of materials. Mark Grenbemer approved the proposal. The list was sent to the D.C. Farmers Co-op, Coastal Farm Supply and the Dixonville Pellet Store. The low bid, and the only supplier able to furnish everything on the list, was the Farmers Co-op.
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FISCAL
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Agency/Organization:



Program:
Oregon Watershed Enhancement Board

Watershed Management Grant

775 Summer St. NE




Contact: Mark Grenbemer, Region 2 Rep.

Suite 360





Phone: 541-471-2886  Fax: 541-471-2876

Salem, OR 97301-1290

Grant Number:
97-830



Dates:







Award:

September 1, 1999

Amount Obligated:

 $ 50,000

Amendment 1: 
December 31, 2001
Budget:








 

OWEB funds:







Budget

Actual
· Fencing Materials and Supplies           $   27,071.25   
$  27,115.38

· Stock Watering Supplies & Materials 
     6,948.15
8,331.97     




· Bridge/Crossing Supplies & Materials
15,980.60
14,552.65
                            Total
          $    50,000.00        
$  50,000.00
                                            

Landowner Contribution (In-Kind):
· Shale Rock – landowner pits (1,596 yards x $4/yd.)

$  6,384     

· Materials – Sandberg (culvert, seed, seedlings)     
 

943

· Materials – Silver Butte T. C. (culvert pipe)


552

· Materials – ODFW (fencing)


      493



Total Landowner Contribution  $       12,500
$  8,372
 

Cash Contributions:
· Project Monitoring (USFWS 13420-01-J116)

$  5,260
Total project cost
$62,500
$63,632
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PROJECT DESCRIPTION
 The materials were purchased from various vendors and were applied to the ground by the landowners, and various contractors under secured funding from other OWEB, USFWS, EPA, Derby and Joe Merchep Umpqua River Foundation grants. See OWEB Project Completion Report for Clover Creek Riparian Restoration, #99-304 available from OWEB or the UBWC office.
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PERMITS/AGREEMENTS
No permits were required for the purchase of these materials.
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MONITORING
Monitoring of the Clover Creek project is covered under project #99-304.
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SUMMARY COMMENTS
This project gave the UBWC a big boost by showing some influential Douglas County agriculture landowners that we could perform as promised. A great deal of restoration work has been accomplished in Clover Creek and our hat is off to Mark Grenbemer who made us aware of this funding in time to turn the project out. Enjoy the attached photographs, which depict the large volume of materials and how they were applied to the ground.
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Figure 7


This is the fish passage culvert bought and installed late in the project.





Figure 6


It takes a lot of fence posts to cover four miles of riparian corridor along a creek.
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Figure 5


Pictured are spring cisterns and rolls of PVC pipe for stock water systems.





Figure 4


Roles of fence wire waiting to be strung.
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Figure 3


An overview of the large volume of materials purchased through the Douglas County Farmers Co-op for this project. Fence gates are stacked in the foreground.





Figure 2


Pictured are stock tanks and 24-inch diameter plastic culverts for cross drains for livestock access. The materials were located on the Sandberg property along Clover Creek.
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Figure 8


A 2,500-gallon water tank attached to the overflow from an existing spring box. This fed out to stock tanks.





Figure 9


Bob Kinyon viewing one of the many stock tank installations on the project.
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Figure 10


Valve hooked to main line to control water flow to the tank.





Figure 11


This is one of the numerous crossings where the plastic culverts were used.





Figure 13


Installation of the fish passage culvert was accomplished in September, 2001.





�





Figure 12


Above is an example of the fence construction and gate installation along the riparian corridor. The range of set back from the creek was 10-150 feet.	
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